



Estimated Project Duration

9 Weeks or 45 Days

Estimated Project Duration Breakdown

1. Discovery Process (R&D)	1 Weeks (5 Days)
2. Initial Design Composition (UX/Layout)	1 Weeks (5 Days)
3. Final Design Composition (UI/Photograph)	1 Weeks (5 Days)
4. Front-End Development	2 Weeks (10 Days)
5. Back-End Development	2 Weeks (10 Days)
6. Quality Assurance	1 Weeks (5 Days)
7. Live and Live Site Testing	1 Weeks (5 Days)

Scrum Process & Deliverables

With the modern and certified ISO29110 Software & Digital work process, Cenixoft company works're qualified by working in Scrum Methodology. We commit deliverables to our clients as following term:

Keywords & Agreements

2 Weeks = 1 Sprint

1st Sprint: Research & Development (Information Gathering) + Initial Design Composition **Deliverables:**

- Database Design
- Website Sitemap
- Website Information (Full-documented)
- Website Layout / Wireframe
- Website Interactive Prototype Version 1
- Quality Test Checklist (UAT) Document

2nd Sprint: Final Design + Front-End Development (Part 1)

Deliverables:

- Website Elements (Buttons/Form/Text/Font/Guide Style/Colors)
- Website Design (PDF,JPEG)
- Website Interactive Prototype Version 2
- Website (HTML,CSS,JS)

3rd Sprint: Front-End Development (Part 2) + Back-End Development (Part 1) Deliverables:

- Website (HTML,CSS,JS)
- Functional Website (50% of Features)

4rd Sprint: Back-End Development (Part 2) + QA + Live Testing **Deliverables:**

- Functional Website (100% of Features)
- QA Test Report
- Codes (Zip Files)