Estimated Project Duration   18 Weeks or 90 Days

Estimated Project Duration Breakdown

1. Discovery Process (R&D)	2 Weeks (10 Days)
2. Initial Design Composition (UX/Layout)	2 Weeks (10 Days)
3. Final Design Composition (UI/Photograph)	2 Weeks (10 Days)
4. Front-End Development	4 Weeks (20 Days)
5. Back-End Development	4 Weeks (20 Days)
6. Quality Assurance	2 Weeks (10 Days)
7. Live and Live Site Testing	2 Weeks (10 Days)

Scrum Process & Deliverables

With the modern and certified ISO29110 Software & Digital work process, Cenixoft company works're qualified by working in Scrum Methodology. We commit deliverables to our clients as following term:

Keywords & Agreements

2 Weeks = 1 Sprint

1st-2nd Sprint: Research & Development (Information Gathering) + Initial Design Composition
Deliverables :
- Database Design
- Website Sitemap
- Website Information (Full-documented)
- Website Layout / Wireframe
- Website Interactive Prototype Version 1
- Quality Test Checklist (UAT) Document

3rd-4th Sprint: Final Design + Front-End Development (Part 1)
Deliverables :
- Website Elements (Buttons/Form/Text/Font/Guide Style/Colors)
- Website Design (PDF,JPEG)
- Website Interactive Prototype Version 2
- Website (HTML,CSS,JS)

5th-6th Sprint: Front-End Development (Part 2) + Back-End Development (Part 1)
Deliverables :
- Website (HTML,CSS,JS)
- Functional Website (50% of Features)

7th-9th Sprint: Back-End Development (Part 2) + QA + Live Testing
Deliverables :
- Functional Website (100% of Features)
- QA Test Report
- Codes (Zip Files)